
CITY OF ALEXANDRIA, VA - WATERFRONT SAP IMPLEMENTATION PROJECT STATUS MATRIX 

CITY PROJECTS STATUS  FALL 2014  (November)  
Project/Location Lead Agency Brief Status Status  

Lower King Street Multi-Modal Feasibility 

Study  -  100 Block of King Street 

This is a multi-modal circulation feasibility 

analysis study to determine the potential 

pedestrianization of  the 100 Block of King 

Street.  

T&ES Fall  2014 – Over the summer and fall 2014, 

the City has refined alternatives and met with 

the Old Town Civic Association, Old Town 

Business and Professional Association, and 

individual businesses near the 100 block to 

provide an update on the alternatives. 

 Fall -Winter 2014 – Staff  will be completing the study report identifying  the 

alternatives, and  impacts associated with each  alternative. Over the next year, the City 

will be conducting a comprehensive approach to address parking  management, 

including in Old Town. This includes the continuation of a study examining parking 

standards for new development and an update on parking utilization in Old Town.  

 

Union Street Corridor Study 

In December 2012, the City Council approved 

this study.  A design option to pedestrianize the 

unit block of King Street, per a 

recommendation  in the Study, is currently on 

hold pending identification of resources for 

maintenance and operation. 

T&ES/P&Z/ 

DPI 

Fall  2014 – Installation of  the temporary  

pedestrian  plaza in the unit block of King 

Street  is on hold. 

 Fall  2014 - The installation of  the temporary pedestrian plaza  project  in  the unit 

block of King Street continues to be on hold pending further exploration of resources 

for operations/maintenance.         

 

Marina Dredging – City dredging project for 

the City Marina. 

RPCA/DPI  Fall 2014 – McLean Contracting Company 

has been selected.       
 Fall  2014 – A construction contract has been awarded to McLean Contracting 

Company.  The process is anticipated to start in late November, with substantial 

completion by January 31, 2015.  

Windmill Hill Bulkhead Replacement 

This project is for planning and permitting 

services for the design of the Windmill Hill 

Bulkhead replacement. 

T&ES/RPCA/

DPI 

Fall 2014 – Kimley-Horn has been selected.            Fall 2014 – A design contract has been executed  with Kimley-Horn.  Notice to 

Proceed is anticipated to occur sometime in November 2014.     

Phase II of the City’s Wayfinding Program 

This project includes  pedestrian signs in Old 

Town with 24 on King Street and 3 on Union 

Street. Five additional pointers will also be 

placed along the waterfront in the Core Area.  

Three large Kiosks are also planned for Phase 

II along King Street and at the waterfront. 

T&ES/P&Z/ 

OHA 

Fall  2014 – The design of the Phase II 

pedestrian pointer kiosks to be attached to 

Gatsby lights along King Street and on 

Union Street (between King and Cameron)  

is nearly complete.        

 Fall  2014 – Design of the Phase II  pedestrian pointers kiosks to be attached to Gatsby 

lights along King Street and Union Street began over the summer and will be finalized 

this fall.  Issuance of a bid for their fabrication and implementation  is expected to 

follow by winter 2014.    

 

 

Landscape Architectural and Flood 

Mitigation Design Project Phase I 

This Phase achieved  15-30% landscape and 

flood mitigation design for the Waterfront Core 

Area and 15% design for the wider plan area.    

P&Z/ 

DPI 

Fall  2014 –  Phase I of the waterfront  

landscape and flood  mitigation design is 

complete.          

 Fall  2014 Waterfront Design  – Phase I of the waterfront  landscape and flood 

mitigation design project is complete, with City Council approval of the design in June 

2014.  Proposals for a Phasing Plan and Common Elements are anticipated in fall 

2014.   

 Fall  2014 ODBC Agreement – The City Council and ODBC membership approved 

the contents of the  exchange agreement in summer 2014; a City Council ordinance 

approving the agreement was adopted  in September 2014 and the purchase of  204 and 

208 Strand  by the City closed in late September 2014.    ODBC is pursuing a proposal  

for  its new building and expects to go to public hearing in spring 2015.  
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Flood Mitigation (Backflow Valve Project) for 

King Street/The Strand. 

T&ES/DPI Fall 2014 – The project has been completed, 

with repairs finalized in late summer 2014 

and testing completed in fall 2014.      

 Fall 2014  – Testing of the installation repair work was completed in fall 2014.  The 

contract close out process is underway and final payment anticipated in December 2014.       

Torpedo Factory Building Conditions 

Assessment – This is part of a City-wide 

Assessment of City owned buildings. 

GS Fall 2014 – This Assessment of the physical 

plant of City-owned buildings will include 

the Torpedo Factory; it  began in Sept. 2014.  

 Fall 2014 – The City is undertaking an  assessment of  City-owned  buildings during 

fall 2014, including the Torpedo Factory.  This process will occur from September to 

December 2014, with findings in late December 2014. 

Marina Conditions Assessment Report -  A  

Marina Dock and Marina Maintenance 

Assessment Study was completed by consultants, 

Michael Baker, for RPCA, in 2013. 

RPCA/GS Fall 2014 – The City is currently working on 

strengthening a portion of  the wharf  

identified in the Marina Conditions 

Assessment as weak due to deteriorating 

beams.   

 Fall  2014 -   

o The City has, or  is,  undertaking  a number of  recommendations  in the 

Assessment which are security or public safety related.  The current project 

involves strengthening part of the  wharf  north of the Torpedo Factory.  

o Wharf Strengthening Project: Contactor has been selected to perform 

construction activities. PO submitted for approval. Construction activities 

anticipated to begin second week of Dec. with completion within 21 days.   

o Items identified in the Assessment which are not security or public safety 

related will be evaluated for implementation under the landscape and flood 

mitigation construction  phase of the Waterfront Plan Implementation Project.   

Oronoco Street Outfall Remediation Project 

This project is designed to eliminate discharge of 

impacted  material to the Potomac River 

associated with the former manufactured gas 

plant at Lee/Oronoco Streets.   

T&ES Fall 2014 – Phase I was completed over a 

year ago and consisted  of construction of a 

groundwater treatment system (biosparging 

remediation) to prevent contaminants from  

the former Lee/Oronoco Street gas plant  

from  migrating in  the River.   

 Fall 2014 –  With completion of Phase I (completed  in June 2013) , the impacted river 

sediment around the outfall will be removed via dredging as part of Phase II. Timing for 

Phase II to be confirmed.     

PRIVATE PROPERTIES STATUS  FALL  2014   (November)   
Property/ Location Project Status Project Details/Status 

The Oronoco (Sheet Metal Workers Building) 

601 N. Fairfax Street 

Under Construction – Adaptive reuse of an 

 office building into 60 luxury condominiums 
 54 of the 60 units had  been sold as of  September 2014.    

 February 27, 2014 – Waterfront Commission Tour; and June 2014 – City Manager’s Tour.    

Robinson Terminals North/South  

(Owned by the Washington Post) 

Fall  2014 – RTS submitted DSUP in summer 2014 and 

RTN is anticipated to submit by the end of  the 2014 

calendar year.     

 Fall 2014  – RTS submitted  a DSUP in summer 2014 and RTN anticipates submitting by the end 

of 2014.  Both  are planning spring 2015 public hearings, and both are continuing public outreach 

in fall 2014 with several Waterfront Commission  presentations held since October 2013.       

Carr Hospitality Boutique Hotel   

220 South Union Street 

Fall 2014 – Project is anticipated to get underway in 

2015.       
 Fall 2014 – Carr anticipates getting underway with development of the site in 2015.  Meanwhile, 

the Art and Waterfront Commissions held a joint meeting in October 2014 and  recommended a 

public art piece for the public alley.      

 Planning Commission and City Council approved the project in January 2014; the BAR approved 

a Certificate of Appropriateness in March 2014.  The Waterfront Commission voted to support 

the project relative consistency with the SAP in November 2013.    

Blackwall Hitch Alexandria 

(Conversion to ~450 seat restaurant) 

Fall 2014 – Construction started in fall 2014 with 

completion  anticipated  in Quarter #1 2015.   
 Fall 2014  – Construction has begun  in 2014 and will  include public restrooms.    

 Waterfront Commission voted to support the project in November 2013 and  received a 

presentation from  the applicant in October 2013 and an updated presentation in February 2014. 
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